
Alaska Energy Cost Reduction Program 
Progress Report  

Grantee:  Alaska Power & Telephone Company 

Grant #  0116-DC-2004-I4 

Period of Report:  Third Quarter 2007 (July 1 through September 30, 2007) 

Project Name: Tok-Chistochina Regional Intertie Project (Denali) 

Project activities completed:  
Chistochina Line Extension 

• New service was built. 

• Clearing of the right-of-way was completed. 

• Marked the remaining proposed power line route. 

• Construction bidding for primary line was conducted resulting in issuing of construction contracts. 

Porcupine Creek to Carlson Creek 

• Clear another three miles of right –of-way including chipping refuse trees and moving logs to public access 
areas. 

Project existing or potential problems:  
• Archaeological and cultural findings during ground disturbing activities slow or halt construction with the 

potential to change pole placement or route. 

• A change in Bureau of Indian Affairs (BIA) resulted in utility agreement being rescinded.  A negotiating a new 
agreement has generated additional work demands such as survey’s of Native allotments. 

• The National Park Service is suggesting it may require the power service line built to the Cobb Lake residents be 
install underground making construction cost prohibited. 

• The Ahtna tribe has demanded rental fees for easements.  Negotiations are ongoing attempting to acquire 
easements rent free. 

Activities Targeted for Next Reporting Period, Third Quarter 2007: 
Chistochina Line Extension 

• Set poles over remaining 3.5 miles of project. 

• Establish final customer access easement. 

• Build service to individual customers. 

Mentasta to Broken Bridge 

• Continue negotiation with Ahtna and BIA officials to resolve project imparements. 

• Complete easement documentation. 

Porcupine Creek to Carlson Creek  

• Continue negotiation with Ahtna and BIA officials to resolve project imparements. 

• Complete easement documentation. 

• Mark and clear line route. 


